
Sacramento MCP
Health Homes Planning Timeline 
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7/1/2019
CHRONIC/PHYSICAL/SUD LAUNCH

11/9/2018
TOWNHALL
HHP KICK‐OFF

3/1/2019
MCP P&PS DUE TO DHCS

1/1/2020
SMI LAUNCH

8/1/2018
 ‐ SET UP TOWN HALLS

 ‐ INITIAL OUTREACH TO PARTNERING HEALTH PLANS

10/1/2019
SMI DELIVERABLES
DUE TO DHCS:

‐ EXPANDED NETWORK 
DOCUMENTATION

‐ REVISED COUNTY MOUS

4/1/2019
CB‐CME CERTIFICATION 

APPS DUE

10/1/2018
IDENTIFY POTENTIAL PROVIDERS;

 INITIAL OUTREACH

5/1/2019
 CONTRACTS/NETWORK ADEQUACY

DOCS DUE TO DHCS

12/1/2018
LOI ROLLING SUBMISSION AND 

BEGIN INITIAL SITE VISITS

5/20/2019
REQUIRED PROVIDER 
TRAINING BEGINS

3/1/2019
INITIAL ONSITE 

READINESS BEGINS
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