

Meeting Agenda & Minutes

| | |
|--|---|
| Meeting Name: Avatar County/Provider Leadership Meeting | |
| Date: 3/22/2011 | Facilitator: Tracy Herbert, Mary Ann Bennett |
| Time: 3:00-5:00 | Scribe: Kacey Vencill |
| Location: ASC Conference Room 1 | |
| 1. Distribution & Attendee List (see sign in sheet) | |

| 2. Meeting Content | | | |
|---------------------------|-----------------|---|---------------------------------|
| <i>ID</i> | <i>Duration</i> | <i>Item</i> | <i>Presenter</i> |
| 1 | 10 min | <p>Welcome and Introductions</p> <p>The meeting was well attended by MH and ADS Providers, the SachIE Team and DBHS Executive management.</p> | Mary Ann Bennett |
| 2 | 10 min | <p>Purpose of meeting</p> <p>The purpose of the meeting is to provide a forum where County and Provider Executives can discuss the upcoming changes as it relates to the SachIE Project. There are changes that are coming down from the Federal government, State government that will impact the policy decisions at the County level. This meeting is intended to provide a forum to discuss upcoming changes and to address policy issues that arise during the course of the 5 year project.</p> | Mary Ann Bennett /Tracy Herbert |
| 3 | 30 min | <p>SachIE 5 year plan Overview</p> <ul style="list-style-type: none"> • User Acceptance Testing scheduled to begin May 23rd • Modified Implementation Plan for ADS <p>Due to the differences in business between MH and ADS Providers, the implementation plan has been adjusted. MH will be implemented first and ADS implementation will continue at a slower pace.</p> <p>While, the plan is to not bring additional ADS providers on board at this time our plan is to work with ADS Drug Medi-Cal Providers toward exchanging claiming data as currently indicated in the 5 year plan. This will allow Drug Medi-cal Providers to discontinue dual data entry (in their own system and in the County system).</p> | Tracy Herbert |
| 4 | 5 min | <p>Feedback for Future Meetings</p> <p>A list of questions from Providers was created. We the answers will be available on the SachIE Project website.</p> | All |
| 5 | 5 min | <p>Closing</p> <p>The next scheduled Avatar County/Provider Leadership Meeting is May 13th from 2-4.</p> | Mary Ann Bennett |